May 5, 2006
Russian River Bridge update

Old Bridge Demolition

e Demolition work is about 95% complete.

e The demolition contractors removed the last truss span of the old bridge and began
cutting the truss for transport to a recycling center.

e The three remaining piers must stay intact until either the area around them is dry or after
June 15, according to a Fish and Game requirement.

e The remaining demolition work will be completed May 5.

e The construction trestle completion is projected for May 9.

New Bridge Construction

e The foundation builders drove 80-foot piles near an eastern abutment. Load testing will
be performed on these piles.

e More materials arrived at the site. The pile driving schedule is shifting by about a week
due to a delay in material delivery.

e With the construction trestle work nearly complete, the CC Myers crane will drive piles
concurrently with the Foundation builders.







